ECS Configuration Change nequest rage 1 of Page(s)

1. Originator 2. Log Date: 3. CCR#: 4. Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Michelle ©. Johnson 4/9‘ Sf} OO 00 . D 4'55 —_ 301-883-4033 300BE DD&M

8. CCR Title: F{ elease 6B lmpleme?atlon Earth Science Data Model for the ECS Project
4

Origingpor S: 10. Class 1. Type: 12. Need Date: 4/26/C0
| ‘7/@7 0D T |com
13. Ptice Manager Sigp#ture/Date 14. Category of Change: 15. Priority: (If “"Emergency”
, ) . Initial ECS Baseline Doc. fillin Block 28).
~— ] k"-’\ b2 Routine
16, Documentatio/Dtawings impacted: 17. Schedule 18, Cl{s} Atfected:
420-TP-023-001 Impact:
N/A
19. Release Affecied by this Change: 20. Date due to Customer: | 21. Estimated Cost:
68 N/A None - Under 100K

22. Source Reference: [ JNCR {attach) [ |Action ltem [Tech Ref. [_|GSFC [_|Other:

23. Problem: (use additional Sheets if necessary)

Have the Data Management department post the initial baseline data model technical paper for 68 to the EDHS Internal Server.
Under the document posting website for Science Users' community, deveiopers from Landover and the DAACs constituents access
this information tfor references to data model. In addition, send out hard copies to the stipulated individuais referenced on the next
page. Lastly, send a ¢c:mail message to DM indicating the technical paper has been posted and to close the CCR as completed.

24. Propesed Solution: {use additional sheets if necessary)

Post the softcopy of this document to the Science Users’ Comrmunity Bulletin Board, Release 6A Developers bulletin board, and e-
mait a softcopy to the DAACs constituents. This is considered of course a more time consuming approach, which should not be
considered unless it is for workaround purposes only.

25. Alternate Solution: (use additionat sheets if necessary)
There are no alternate solutions available to this process for updating the 420 Data Modgl that has been approved for the project.

26. Consequences if Change(s) are not approved: (use additional sheets if necessary)
If the changes are not posted to the website for key personnel to access mentioned on the next page then there is a possibility for
issues o arise as to whether or not the initial 6A Data Model baseline has been posted.

27. Justification for Emergency (If Block 15 is “Emergency”):
N/A

28. Site(s) Affected: JEDF [JPve [JvATC [JeDc ] GsFc [JtaRc [ONSIDC [smc [JAK [JJPL
[ Jeoc []1DG TestCell  [[JOther

29. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
=N ’D M9
32, F!SCDV ir (SlgnIDate) Disposilion:@wmom Disapproved Withdraw Fwd/ESDIS ERB
Ew‘f\ Vilﬂ; “//&C 08 FWd/ECS

33. M&0 CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ECS

34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS

CMO1JADO ECS/EDF/SCDV/M&Q
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ADDITIONAL SHEET

CCR #: 00 'm Rev: Originator: wichelle D. Johnson

Telephone:

301-883-4033 Office: pDaMm

Title of Change: Release 6B Implementation Earth Science Data Model for the ECS Project

Release B CCR Review / Distribution List
420 Modifications (2000)

Office  Reviewer (Ext., Office)

ceB

DOD&M Mar.
Dev Dir.

INFR
CioM
PDPS
DADS
Construction
Dev. Eng.
CSMS
Toolkit
CiDM
PLS

DPS

bTS

IIF

Other Recipients

DS/SDE
ICOTS
bTS

SE

SE

SE

SE
GSFC

CMO1AJAGO

Charles Poole (1184, 2854} or Kim Pofts (X0986) Original Copy

Peter MacHarrie, Originator (X4152, 3003)
Mary Armstrong (X4150, 3002)

Maureen Muganda
Guy Swope
William Knauss
Raymond Samonwith
Timothy Orliz
Howard Ausden
Karl Bugenhagen
Darryl Arington
Guy Swope
Chyistina Bories
Desire Duncan
John Cockey
Adrisnne Dupree

Sushma Singhal
Royal White
Robert Hartranft
Mike Theobald
Mike Rowland
Jon Pals

Larry Klein

Lou Fenichel
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